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REPLY COMMENTS OF MID STATE TELEVISION, INC.

Mid State Television, Inc. ("Mid State"), licensee ofWMFD-TV and WMFD-DT,

Mansfield, Ohio, by its attorneys, hereby respectfully submits its Reply Comments in response to

the Notice ofProposed Rule Making, FCC 07-70, released May 18,2007 ("NPRM'), in the

above-captioned proceeding. With respect thereto, the following is stated:

1. Mid State has reviewed the comments filed in this proceeding and wishes to express

its strong support for the positions taken by certain of the commenters and to provide further

information in support of those positions. Specifically, Mid State joins with the substantial

number of commenters that have urged the Commission to be provide for additional time past the

DTV transition date of February 17,2009, for stations to complete their final DTV facilities.

While Mid State understands that the Commission is statutorily precluded from allowing analog

operations beyond that deadline, and any station that is broadcasting after the deadline must be

using DTV facilities, the statute does not require that such operations necessarily must be with

full, maximized DTV facilities. Given the technical difficulties involved in the physical addition

or replacement of antennas in order to construct maximized facilities, additional time is
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warranted in order to allow this process to be completed in a timely manner.

2. While the Commission has indicated that it may be willing to allow stations to reduce

or eliminate analog service in order to complete the DTV transition, this proposal would offer but

a hollow promise due to the number of viewers that could be lost in the process. While the

penetration rate ofDTV receivers is growing, a large percentage of homes still do not own one,

and Mid State would venture that the average household with multiple television sets has not

replaced all of them. Thus, viewers in such households would necessarily be lost. Moreover,

those households that receive their television programming through satellite providers also could

be lost upon the termination of analog service. At this time, there are no DBS must-carry

requirements for DTV-only stations. Thus, if a station were to elect to terminate analog service

early in order to allow for the installation of DTV facilities, it could be faced with the immediate

loss of carriage by the DBS services. Accordingly, Mid State joins with Christian Television

Network, Inc.; Christian Television Network ofIowa, Inc.; and Volunteer Christian Television,

Inc. in urging the Commission immediately to conclude its proceedings regarding carriage of

DTV-only stations on DBS systems, as previously mandated by Congress.

3. As noted above, Mid State is the licensee ofWMFD-TV and WMFD-DT, which is an

independent station located in Mansfield, Ohio. Mid State was among the early adopters of

DTV, and it is Mid State's understanding that WMFD-DT was the first independent station to

begin full-power DTV operation. Full-power facilities for WMFD-DT were completed in

February 1999, and its DTV license was granted on August 23, 1999. Since that time, Mid State

has twice sought to improve WMFD-DT's facilities to provide improved service. The first of

those upgrades was completed in October 2002. Thereafter, on May 26,2004, Mid State filed an
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additional application for construction permit for modified facilities in order to improve its DTV

facilities. That application was ultimately granted on July 15, 2005, but only after substantial

intervening international difficulties not of Mid State's making and beyond its control.

4. In January 2005, Mid State learned for the first time of a problem with the facilities

specified in its pending application due to an amendment to the Letter of Understanding ("LOU")

between Canada and the United States with regard to digital television broadcasting. This

amendment included a change in a vacant DTV allotment at Chatham, Ontario from Channel 63

to Channel 12, co-channel with WMFD-DT. While the text of the document was finalized in

March 2003, the amendment was not signed or made available to the public until October 2004,

nor was the change in channel referenced in the Commission's database. I Thus, there was no

way for the licensee to have learned of the change prior to the time of filing its application, but

the revised provisions were nonetheless applied to Mid State's application.

5. After learning of this difficulty, Mid State entered into substantial discussions with the

Commission's International Branch and Media Bureau, and it engaged a Canadian consultant to

confer with and negotiate with Industry Canada a resolution of the engineering issues raised. At

the conclusion ofthis process, WMFD-DT's consulting engineer was able to develop a revised

engineering proposal acceptable to all parties. Included among the revisions were a new

directional pattern, a different antenna, and a slight increase in effective radiated power from 13

kW to 14 kW. Thereafter, with Canadian concurrence, the application as amended was granted.

Indeed, in the recently released Seventh Report and Order in MB Docket No. 87
268, Advanced Television Systems and Their Impact upon the Existing Television
Broadcast Service, FCC 07-138, released Augqst 6,2007, Footnote 273 itself
indicates that the LOU was "amended Oct. 7, 2004." Id. at ~103, fn 273.
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6. Needless to say, this process created substantial costs associated with the re

engineering of the proposed modification. Furthermore, the new antenna that was required to be

specified is one which is substantially heavier than that which was originally proposed. This

added weight will add substantially to the cost of constructing the modified facilities. More

critically, however, the additional weight makes it impossible for the antenna specified in the

construction permit to be mounted on the station's tower until the analog antenna is removed.

Therefore, it is essential that WMFD-DT be provided with additional time beyond February 17,

2009, in which to remove the analog antenna and mount the new digital antenna to achieve its

fully maximized facilities for which it holds a construction permit. This removal and

reconstruction process is necessarily one which will require some time and cannot be unduly

rushed.

7. The timing is further complicated by the fact that the DTV transition deadline and the

months leading up to it are in winter, when any tower work is far more difficult. In addition,

many other television stations across the country also will be attempting to employ the limited

number of tower construction crews that are capable of undertaking the work. Mid State

therefore strongly supports those commenters that have urged the Commission to provide an

extension of time for nine months to one year past the DTV transition deadline. Without such an

extension, the completion ofWMFD-DT's maximized facilities, which must await removal of

the station's analog antenna, will be a practical impossibility. Moreover, given the protracted

international negotiations that had to be undertaken in order to obtain grant of the current

construction permit, it is highly uncertain whether it would ever be possible to maximize

WMFD-DT's facilities in the future. Clearly, such a result would be contrary to the public
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interest.

8. If the proposed extension were granted, however, WMFD-DT would be able to

continue to operate with its current, side-mounted facilities. 2 While this antenna is much smaller

than the new DTV antenna proposed, the facilities are full-power facilities and provide

substantial service in accordance with the WMFD-DT license. During the period immediately

following the DTV transition deadline, therefore, WMFD-DT would be able to continue

providing full-power DTV service in its market while at the same time going forward with

construction of fully maximized facilities to provide additional service to the public.

9. While the Commission has indicated that it may allow stations to terminate analog

service early under certain circumstances, as noted above, this alternative is not necessarily a

feasible answer for stations. In the case ofWMFD-DT, termination of analog service would be

required, as it will be necessary to remove the analog antenna in order to mount the new DTV.

Furthermore, taking winter weather considerations into account, in order construction of the new

facilities to be completed by February 2009, it would be essential for the removal of the analog

antenna to take place in Summer 2008. Thus, the time period between the necessary

commencement of any early termination of analog service and the DTV transition deadline

would be significant, amounting to six months or more. This loss of analog service so far in

advance of the DTV transition deadline would have devastating economic consequences,

2 While Mid State recognizes that its modification construction permit currently has
an expiration date prior to the DTV transition deadline, it has received an informal
indication that the permit will be treated as other outstanding permits for top
mounted antennas and will thus be extended through the date by which final,
maximized facilities must be constructed. Mid State urges the Commission to
continue to follow this approach.
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especially for an independent station such as WMFD-TV. First, and most obviously, there would

be a loss of those viewers that rely on over-the-air analog broadcast service, including those

households that might have second or third television sets not connected to any multi-channel

video provider or not yet replaced by a DTV receiver.

10. In addition, stations moving to DTV-only status currently would be subject to loss of

their DBS carriage rights. The Commission has previously stated that DTV-only stations do not

have the same must-carry rights on DBS systems that they do on cable systems, as there are no

rules in place requiring carriage of DTV-only stations in place. Guenter Marksteiner v.

EchoStar, 18 FCC Rcd 396 (Med.Bur. 2003). That situation remains the same to date.

Therefore, any station which ceases its analog broadcasts and becomes a DTV-only station also

becomes immediately subject to the loss of its DBS carriage rights. The result to the public in

this instance is even more disruptive than in the case ofthose stations that never achieved DBS

carriage at all. When a station has been carried and is removed, viewers experience an actual

loss of a service on which they have come to rely.

11. Consider WMFD-DT as an example. The station has a long history of providing

substantial local programming, including local news and local weather. Nonetheless, as WMFD

TV is an independent station, a DBS system might well feel it beneficial to drop carriage for

another, potentially more profitable, satellite channel. Once the station became a digital-only

WMFD-DT, there would be nothing to stand in the way of making that change, and viewers

_would lose their local television station. These considerations will face every television station

that considers an early termination of analog service. Therefore, as more and more stations reach

digital-only status through the transition, it is imperative that the Commission complete its rule
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making proceeding to adopt DBS must-carry provisions for DTV-only stations.

12. Taking the factors discussed above into consideration, Mid State therefore strongly

urges the Commission to extend the time by which stations must complete their final, maximized

DTV facilities and to act immediately to implement DBS must-carry rules for DTV-only stations.

Respectfully submitted,

MID STATE TELEVISION, INC.

By: ~~wfl-
Vincent J. Curtis, Jr.
Anne Goodwin Crump

Its Attorneys

FLETCHER, HEALD & HILDRETH, P.L.C.
1300 N. 17th Street
Eleventh Floor
Arlington, Virginia 22209
(703) 812-0400

August 30, 2007


